
   

        OCT                 NOV 

SEPT 10, 2027 
Final date for 

department/unit 

feasibility request 

submittals to University 

Engineering and 

Planning (As approved 

by Dean/AVP/VP) 

SEPT  

 

    DEC 

 

NOV 12, 2027 
Signed and funded Project 

Approval Forms for 

summer projects due to 

University Engineering 

and Planning 

 

                          FEB MARCH 

NOV 5. 2027 
Deferred maintenance 

(DM) budgets 

recommended to the 

President’s office for BOT 

approval in Nov/Dec. 

         APRIL        MAY 

OCT 15, 2027 
University 

Engineering and 

Planning completed 

Feasibility Studies 

due to departments. 

Notes:   

Throughout the year University Engineering and Planning implements projects that can be accomplished 

without disrupting planned work, classes, and programs. 

Projects not approved via this calendar have no guarantee of summer implementation or of completion   

prior to the beginning of fall classes.                           

       JAN  

APRIL 7, 2028 
All Summer 

Projects are 

submitted for Fire 

Marshal and other 

code required 

reviews. 

AUG 11, 2028 
Substantial 

Completion 

including State 

Fire Safety final 

inspection.  

AUG 18. 2028 

summer projects 

100% complete 

         AUGUST 
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